

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

WRD - HNSS Phase-II – Package No.61 – Deletion of Jeedimakulapalli Major and its Distributory System and field channels from the scope of existing Agency as recommended by the Joint Meeting of SLSC & IBM Committees in their Minutes Dated:18.12.2019 – Approval accorded – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 180

Dated: 28-04-2020

Read:

From the Chief Engineer, NTR TGP, Tirupati Lr No:CE/NTRTGP/TPT/HNSS/Pkg 61/ Deletion of Distributory, dt:04.02.2020.

&&&&

ORDER:

In his letter read above, the Chief Engineer, NTR TGP, Tirupati has reported that, the proposal for deletion of Jeedimakulapalli Major and its Distributory System and field channels in the Distributory System for a value of Rs.4,76,74,633/- from the scope of existing Agency of Package No 61 of HNSS Project Phase II were placed before the Joint Meeting of SLSC & IBM Committees for their recommendations, as the Land was not acquired and handed over by the L.A authority within the stipulated time of 180 days. The Joint Meeting of SLSC & IBM Committees in their Minutes dated:18.12.2019 has recommended "for deletion of Jeedimakulapalli Major and its Distributory System and field channels with a value of Rs.4,80,89,245/- from the scope of existing Agency of Package No. 61 of HNSS Phase-II as per Para 5 of Annexure to Govt., Memo No. 17717 /Reforms/A1/2014 Dt.01-5-2015 methodology for implementing the G.O. Ms No.22 I & CAD (Reforms) Dept., Dt.23-02-2015 as Land was not acquired and handed over by the L.A authority within the stipulated time of 180 days subject to condition that the CE should ensure this agreement is in force till the orders issued by the Government.

2. The Chief Engineer, NTR TGP, Tirupati has therefore requested the Government to accord approval for deletion of Jeedimakulapalli Major and its Distributory System and field channels in the Distributory System for a value of Rs.4,80,89,245/- from the scope of existing Agency of Package No 61 of HNSS Project Phase II.

3. Government after careful examination of the proposal of Chief Engineer, NTR TGP, Tirupati and also as per the recommendations of Joint Meeting of SLSC & IBM Committees in their Minutes dated:18-12-2019, hereby accorded approval for deletion of Jeedimakulapalli Major and its Distributory and field channels in the Distributory System for a value of Rs.4,80,89,245/- (Rupees Four Crores Eighty Lakhs Eighty nine Thousand Two hundred and Forty five only) from the scope of existing Agency of Package No 61 of HNSS Project Phase II subject to condition that the CE should ensure to keep this agreement in force till the orders issued.

4. The Chief Engineer, NTR TGP, Tirupati shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. FIN01-FMU0MRAS(WR2)/135/2020-FMU-WRII, dated:17.04.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTR TGP, Tirupati.
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Spl CS., WR Dept.,
The PS to Min (Water Resources Department)
File No.ICD01-MJIR/75/2020/Proj.III(1095337)
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER